

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	13 July 2026
Team ID	
Project Name	Visualizing Housing Market Trends: An Analysis of Sale Prices and Features using Tableau
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	USN-1	Collect housing sales dataset (sale price, bedrooms, bathrooms, living area, lot area, floors, age, renovation status, waterfront view, zipcode group).	3	High	Masa Nani
Sprint-1		USN-2	Clean and standardise raw data, handling missing or inconsistent values.	5	High	Masa Nani
Sprint-1		USN-3	Prepare and transform data (price bins, zipcode grouping, renovation flags, age buckets).	5	High	Masa Nani
Sprint-1		USN-4	Validate the cleaned and transformed dataset.	3	Medium	Gabbi Nithya Sree
Sprint-2	Tableau Dashboard	USN-5	Build KPI dashboard (total properties, average sale price, total living/basement area).	5	High	Masa Nani
Sprint-2		USN-6	Price & feature relationship analysis (bedrooms, bathrooms, living area vs. sale price).	5	High	Gabbi Nithya Sree
Sprint-2		USN-7	Overall grade / condition vs. sale price comparison.	3	High	Gabbi Nithya Sree
Sprint-2		USN-8	Build interactive filters (zipcode group, bedrooms, bathrooms, price range).	3	Medium	Masa Nani
Sprint-3	Insights	USN-9	Renovation impact analysis (sales by years since renovation, age by renovation status).	5	High	Gabbi Nithya Sree
Sprint-3		USN-10	House-age distribution analysis by bedrooms, bathrooms and floors.	5	Medium	Masa Nani
Sprint-3		USN-11	Location-wise price analysis by zipcode group.	3	High	Gabbi Nithya Sree
Sprint-3		USN-12	Waterfront & view premium analysis.	3	Medium	Masa Nani

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Deployment	USN-13	Build guided Tableau Story narrating key housing-market insights.	5	High	Gabbi Nithya Sree
Sprint-4		USN-14	Publish dashboard and story to Tableau Public.	3	High	Masa Nani
Sprint-4		USN-15	Testing (verify dashboard accuracy, filter behaviour and story flow).	3	High	Gabbi Nithya Sree
Sprint-4		USN-16	Documentation.	2	High	Masa Nani

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	7 Days	20 Jul 2026	26 Jul 2026	16	26 Jul 2026
Sprint-2	16	7 Days	27 Jul 2026	02 Aug 2026	16	02 Aug 2026
Sprint-3	16	7 Days	03 Aug 2026	09 Aug 2026	16	09 Aug 2026
Sprint-4	13	7 Days	10 Aug 2026	16 Aug 2026	13	16 Aug 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$AV = \text{sprint duration} / \text{velocity} = 20 / 10 = 2$$

For this project, across the 4 sprints, the team completed a total of 61 story points.


Velocity: $61 / 4 = 15.25$ story points per sprint.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>



Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>